


\\gsk01\TBS\Cheyenne Regional Airport\WACIP\2021 Update\2021-August\_CYS-CIP.dwg Aug 24, 2021 2:18pm



**NOTE:**

\* ALL HMA AREAS ON AIRPORT TO RECEIVE A SEAL COAT. ALL AIRFIELD MARKINGS (BOTH HMA & PCC PAVMENTS) IN BOTH THE MOVEMENT AND NON-MOVEMENT AREAS ARE INCLUDED AS PART OF THESE PROJECTS.

\*\* THIS PROJECT WILL TAKE PLACE ONLY IF PROGRAM IS NOT COMPLETED IN 2023

PLAN ID	FY	DESCRIPTION
20-1	2020	Reconstruct Runway 9/27 (Phase II) - Construction
S/M	2022	2022 Airport Seal Coat & Markings*
23-1	2023	Reconstruct Runway 9/27 (Phase III) - Construction (Programmed)
25-1	2025	Reconstruct Runway 9/27 (Phase IV) - Construction**
26-1	2026	Construct New SRE Building - Construction
S/M	2026	2026 Airport Seal Coat & Markings*
26-2	2026	Rehabilitate Runway 13-31
28-1	2028	Reconstruct Taxiway B Between B3 and B4
28-2	2028	Reconstruct Taxiway A Along Terminal Ramp
30-1	2030	Reconstruct Taxiway B3
30-2	2030	Reconstruct GA Ramp (T-Hangers)
S/M	2030	2030 Airport Seal Coat & Markings*
32-1	2032	Rehabilitate/Reconstruct GA Apron (Adjacent to Paint Shop) - Phase 1
34-1	2034	Rehabilitate/Reconstruct GA Apron (Adjacent to Paint Shop) - Phase 2
S/M	2034	2034 Airport Seal Coat & Markings*
36-1	2036	Rehabilitate/Reconstruct Taxiway/Taxilane A1 & A2
36-2	2036	Rehabilitate/Reconstruct GA Hangar Ramp
36-3	2036	Rehabilitate/Reconstruct SRE Ramp
38-1	2038	Rehabilitate/Reconstruct Runway 9/27 (East 1/3, Phase 1)
S/M	2038	2038 Airport Seal Coat & Markings*
40-1	2040	Rehabilitate/Reconstruct Runway 9/27 (East 1/3, Phase 2)
42-1	2042	Rehabilitate/Reconstruct Taxiways B1, B5, and B Between Runway 13-31 and Taxiway B2
S/M	2042	2042 Airport Seal Coat & Markings*
44-1	2044	Rehabilitate/Reconstruct Taxiway B6, B7, and B Between Taxiway B6 and B7
46-1	2046	Rehabilitate/Reconstruct Taxiway A Between Runway 13 and Taxiway B1
S/M	2046	2046 Airport Seal Coat & Markings*



CHEYENNE REGIONAL AIRPORT  
CHEYENNE, WYOMING

PROJECT:

EXHIBIT TITLE:

2020 - 2046 AIRPORT  
CAPITAL IMPROVEMENT PROGRAM

EXHIBIT NO.: